
S O L U T I A Solutia Inc.
575 Maryville Centre Drive

.* ^ • St. Louis, Missouri 63141
' • • Applied Chemistry, Creative Solutions

P.O. Box 66760
St. Louis, Missouri 63166-6760

March 10,2000 W3i«74-iooo

Mr. Michael McAteer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
• March 2000 Monthly Report

Dear Mr. McAteer,

Enclosed is the March 2000 Monthly Report for Sauget Sites Area I. This submittal is in
fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21, 1999
Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Sincerely,

ight
Manager, Remedial Projects
Solutia Inc.

cc:

T. Gouger - USAGE
C. Morin - IEPA
Mayor M. King - Cahokia
Sauget File - Solutia
Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)



Sauget Sites Area I - Sauget, Illinois

AOC - EECA / RIFS

Monthly Report

Date of Report: March 10,2000
Period Covered: February 1,2000 - February 29,2000
Next Report Period: March 1,2000 - March 31,2000

Work Performed during the reporting period

1. Continued collection of downgradient and upgradient alluvial aquifer samples.
2. Continued collection of groundwater level readings.
3. Completed sediment sampling and sediment depth measurement in Dead Creek, the

Borrow Pit lake and Old Prairie du Pont Creek.
4. Collected surface water samples in Old Prairie du Pont Creek.
5. Completed boundary test trenching on Site N and interior trenching on Sites G, L &

H.
6. At the request of U. S. EPA, performed supplemental boundary test trenching on the

southern boundary of Site G.
7. Began bedrock drilling at Site H.

Data Submittal (Copy to M. McAteer only)

• There is no data to report this period.

Work scheduled for next reporting period

1. Perform slug testing in piezometers adjacent to Sites G, H, I, L and N (3 at each site).
2. Complete well construction and sample bedrock wells at Sites G, H & I.
3. Continue alluvial aquifer groundwater sampling.
4. Conduct sample collection for treatability studies / pilot test.
5. Perform Quarterly GW elevation monitoring.
6. Complete boundary and center trenching on Site I.
7. Conduct ground Penetrating Radar on Site L.
8. Define the western boundary of Site G.
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Problems and Solutions

1. Boundary Trenching and Center Trenching on Site I continued to be delayed because
Cerro Copper had not granted access for those purposes. Following protracted
discussions among Cerro, Solutia and U. S. EPA and under an access Order issued by
U. S. EPA to Cerro Copper on March 10, 2000, Solutia will be granted limited access
to Site I to conduct as much of the AOC required boundary and center trenching as
possible. Access to Site I will be allowed on Saturday, March 11, 2000 and Sunday,
March 12, 2000 between the hours of 8:15 AM and 3:45 PM. If, as projected, the
required boundary and center trenching is not completed within the allotted time,
additional discussions among Cerro, Solutia and U. S. EPA will be required to reach
agreement on plans for completion of the Work.

2. Delays continued to be encountered in defining the western boundary of Site G due to
Weise's refusal to grant timely access to his property. However, after protracted
discussions between U. S. EPA and representatives of Weise, negotiations were
successfully concluded between Solutia and Weise resulting in Solutia being granted
access to the Weise property for the remaining Work. This Work is now scheduled
for the week of March 13,2000.

Submittal Schedule Status

See attached schedule - consistent with the approved SSP - as revised where indicated.

Issues under review

UAO to address flooding

Background
U. S. EPA UAO - Docket No. V-W-99-C-554 - dated June 21, 1999 was issued to
Solutia and received June 28,1999. The UAO requires replacement of the culverts on
Dead Creek to address flooding of Dead Creek. An alternative proposal to address
the cause of the flooding and the contaminated sediments directly was made to U. S.
EPA by Solutia July 8 at a conference in Cahokia. This proposal was formally
submitted to U. S. EPA in Solutia's July 17, 1999 Response to the UAO. As
committed to in the July 8 Cahokia conference and repeated in Solutia's July 17,1999
Response, Solutia submitted to U.S. EPA in a July 30, 1999 correspondence,
commitment to implement some additional short term plans to address the flooding
and the sediments under the UAO. The Agency responded to Solutia's proposals in a
September 24, 1999 letter, hi summary, the Agencies approved replacement of the
culverts at Cargill Road and the Terminal Railway ROW; requested a work plan for
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the proposed installation of facilities to pump water from Sector B to the American
Bottoms Treatment plant; and agreed conceptually and requested additional
discussions and information on the proposal to remove contaminated sediments from
Sector B and contain in an on-site double lined containment cell. On November 8,
1999, Solutia submitted an evaluation of alternatives to an on-site containment cell
for dealing with the contaminated sediments from Sector B. An on-site containment
is the recommended course of action to address the UAO concerns.

This Report Period

1. After an Order was issued to Terminal Railroad, Solutia successfully concluded
negotiations of an access agreement with Terminal Railroad on February 9, 2000,
allowing Solutia to enter the property to perform the UAO required Work at the
Terminal RR crossing. The geotechnical investigatory work for culvert replacement
was completed immediately thereafter. Solutia also began to perform the clearing and
grubbing portion of the Work on February 28,2000.

2. U. S. EPA held a public meeting on February 29, 2000 at the Sauget Village Hall to
review, among other issues, the Dead Creek sediment removal and on-site
containment cell project. Solutia and USEPA continued to discuss development of a
UAO to remove the sediments in Dead Creek and contain them in an on-site
containment cell.

Plans for Next Report Period

1. Continue to develop the design for the culverts at Cargill Road and the Terminal
Railway crossing. Obtain approval of the designs from U. S. EPA, the County and
Terminal Railway. Procure materials for the culvert replacement.

2. Complete discussions with U. S. EPA on the Dead Creek Sediment Removal and
Containment Cell UAO.

Comments;

None
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January 21.1999 Saueet Area IAOC
SCHEDULE

(11/99 Revision)

1. Designation of Contractor Completed 3/10/991

2. Designation of Other Contractors 5 Business Days Before Start
of Work

3. Designation of Project Coordinator Completed

4. Submit Support Sampling Plan (SSP) Submitted February 22,1999

5. Submit Revised SSP April 8,19992

June 25,19993

August 13,19994

September 9,1999s Approval

6. Obtain Access Agreements July 1,19996

September 17, 19997

October 1, 19998

7. Submit Health and Safety Plan (HASP) Approved September 9,1999

8. Submit Quality Assurance and Approved September 9,1999
Sampling Plan (QAPP)

1 Per March 10, 1999 memo DML to M. McAteer re "Notification of Contractors and Contractor
Qualifications"
2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to "21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal". U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8,1999
and disapproved June 3, 1999.
3 April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25* as required.
4 June 25* SSP submittal disapproved July 16, 1999 and resubmitted August 13, 1999.
5 August 13, 1999 SSP submittal as revised August 30, 1999 and September 7, 1999 received final Agency
approval on September 9, 1999.
6 Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to "July 1, 1999 with
interim report due on June 15,1999", consistent with Solutia's request in a May 18, 1999 Access report and
request for extension.
7 Access agreements update issued August 15, 1999 with request to extend deadline to September 17,1999.
Extensions to September 17,1999 was granted by Mike McAteer in an August 17, 1999 e-mail to Mike
Light.
* Access agreements update issued September 17, 1999 with request to extend deadline to October 1, 1999.
Extensions to October 1, 1999 was granted by Mike McAteer in a September 21, 1999 e-mail to Mike Light
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January 21.1999 Saueet Area IAOC

SCHEDULE (ConU
(11/99)

9. Sampling Notification

10. Submit Data Report

11. Submit EE/C A Report

12. Submit Revised EE/C A Report

13. Submit RI/FS Report

14. Submit Revised RI/FS Report

15. Progress Reports

10 Business Days Prior to
Start of Work9

01/09/0110

60 Calendar Days After Data
Report Submittal - 03/09/01

21 Calendar Days After Receipt
of EPA Comments

90 Calendar Days After Data
Report Submittal - 04/09/01

21 Calendar Days After Receipt of
EPA Comments

Monthly Beginning February 19,
199911

9 Notification given on August 19,1999 that Air Sampling will begin on September 7,1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a "Day 1"
requirement only, which has already been met.
10 Per SSP - 16 mo. from SSP approval date of 9/9/99.
11 Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work - due on the 10* of the month.
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